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PROJECT: Midnite Mine Remediation REPORT NO:       2019-031 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period October 
25 – 31, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, 
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site 
Mobilization; RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period October 25 – 31, 2019 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   

Comments:  No incidents occurred during the reporting period. 

COMMUNITY LIAISON  
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians 
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week.  There 
will be a community meeting on November 19 at 17:00 in Wellpinit, WA. 

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS  
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, October 30, 2019 at 
the on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• Spokane Tribe of Indians 
• U.S. Army Corps of Engineers 
• Jacobs 
• Dawn Mining Company (DMC)/Newmont Goldcorp 
• WME 
• Stantec 
• Ajax 

Meeting Action Items: 
• None. 
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EPA Plan/Document Approvals: 

• EPA approved the Responses to Comments for the South Pond Pumping Station Addendum on 
October 25. 

 
Regulatory Site Visit(s): 

• Mark Fillius, USACE, was on Site on October 25 and 28 to 31. 

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of October 25 – 31, 2019, the following activities were conducted:  

• Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from the west 
and north sides of the South Waste Rock Pile (SWRP). Material from SWRP was placed in the Pit 
4 Waste Containment Area (WCA). 

• The above materials were excavated with either excavator or loader equipment and transported 
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not 
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.   
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

October 25 – 31, 2019 2,349 65,772 

2019 Cumulative  85,075 2,382,100 
1 - Truck load assumed to be 28 yd3 

 

• Tetra Tech/AEG continued installation of the South Pond Liner System with support from 
Envirocon; 

o Continued installation of the Primary Containment Liner  
o Continued backfill of the anchor trench over the Primary Containment Liner. 
o Installed rubsheets and ballast tubes in the northwest and north center corners of the pond 
o Installed pipe boots around the west sump leak detection pipes. 
o Began installing vents at 50-ft interval around the pond crest. 
o Accumulated stormwater was pumped from the pond to Pit 3 following storm events. 

• Herrera planting crew completed installation of seedling protection tubes in the West Access Road 
area. 

• Method 9 visual opacity evaluation of the lime silo baghouse at the water treatment plant was 
completed on October 26.  Opacity from the baghouse conformed to project requirements. 

• Pit 4 tension crack was measured on October 28. The horizontal distance between movement pins 
remains at 53.75 inches, indicating no measurable movement. 

Stormwater Pollution Prevention Plan (SWPPP) 

• Performed SWPPP inspection on October 26.  No new BMPs or maintenance activities identified. 
• Completed installation of turf reinforcement matting (TRM) in the South Construction Support Zone 

(South CSZ) swells and excavated the pump sump. 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

• SPCC containments were checked for water accumulation from precipitation events this week and 
drained of any accumulated water after verification that no oil sheen was present. 
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Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• None. 

The following equipment was demobilized from the Site during this reporting period. 
• None.  

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment 
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery. 
 
 
Materials:  

The following material was delivered to the Site during this reporting period. 
• None. 

Dust Control and Monitoring  
Six dust monitors operated during on-site construction activities at the locations and for the time intervals 
listed in Table 2.  The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was 
not exceeded during this reporting period.   
 

Table 2 - TSP Dust Monitoring Locations during reporting period October 25 – 31, 2019  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
ur

s 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 D/N   D/N D/N D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-4 (roving) East of the Mid-WRP 08/19/19 D/N   D/N D/N D/N D/N 
ES-5 (roving) Spare           

ES-6 (roving) East Side of Pit 4 08/13/19 D/N   D/N D/N D/N D/N 

ES-7 (roving) Southwest Side of Area 5 07/12/19 D/N   D/N D/N D/N D/N 
ES-8 (stationary) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) – No Operation 

 * Equipment malfunction (Battery/Power Supply or Other) 

PROJECT DOCUMENTATION  
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted during this time-period are shown in the table below: 
 
Table 3 – CQA Documentation 

Project Submittals 
Submittal 
No. 

Title Submittal Date CQA Acceptance  
Date 

02594-11.00 High Country Fusion – Certificates of 
Qualification (HDPE Pipe Welders) 

10/23/2019 10/28/2019 
EPA Acceptance 
Received 10/30/2019 
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Project ECNs 
ECN No. Title EPA Submittal 

Date 
EPA Response  
Date 

None    
Project RFIs 
RFI No. Title CQC Submittal 

Date 
CQA Response  
Date 

2019-21 South Pond Safety Berm Material 10/23/2019 10/29/2019 
EPA Acceptance 
Received 10/30/2019 

2019-22 South Pond Fence 10/29/2019 10/30/2019 
EPA Acceptance 
Received 10/31/2019 

2019-23 Crushing of South Waste Rock Material 
for Pit 3 Drainage Materials 

10/29/2019 TBD 

Project NCNs 
NCN No. Title CQA Issue Date CQC Response 

 Date 
None to Date    
CQC-CQA Field Acceptance Forms 
CQC-CQA 
Acceptance 
No.  

 
Title 

CQC-CQA Issue 
Date 

None   
Other Items 
Item Title Comments 
None   

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.  

SITE INSPECTIONS  
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
• None during this time-period. 

Initial Phase Inspections 
• None during this time-period. 

Follow-up Phase and Ongoing Inspections 
• Daily observations/inspections were performed by CQA during this time-period pursuant to project 

specifications, design drawings and project documentation for applicable activities shown in the 
Construction Section of the Remedial Work Activities portion of this report.  There were no 
outstanding issues identified by CQA during this reporting period. 

Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE  
Three Week Lookahead Schedule  
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  
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Report completed and submitted by: 
 
David Lee 
Project Construction Director 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below. 
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Figure 1 – Excavation of Low Activity/Low-Reactivity mine waste from west side of the SWRP, looking north.  
 

 
Figure 2 – AEG/Tetratech installing the primary geomembrane liner on the east slope of the South Pond, looking northeast. 
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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